
To: Rice, Timothy B (DEC)[timothy.rice@dec.ny.gov] 
Cc: Costello, Cynthia A (HEAL TH)[cynthia.costello@health.ny.gov] 
From: Daly, Eric 
Sent: Mon 12/19/2016 8:38:39 PM 
Subject: Re: Pollution Report #1 0 Niagara Falls Boulevard Radiological Site - Niagara Falls Boulevard 
Site Removal Action 

Thanks for the update 

Regards, 

Eric 

"We must, indeed, all hang together, or assuredly we shall all hang separately", Benjamin 
Franklin 
Eric M. Daly 
On-Scene Coordinator/Radiological Response Specialist 
US Environmental Protection Agency- Region II 

ERRD/RPB/PPS 

908-420-1707 

On Dec 19, 2016, at 1:27PM, Rice, Timothy B (DEC) 

Thanks Eric. 

wrote: 

I just discussed Upper Mountain Road with the DOH. Sara Koch, their regional staff 
person, is hopeful that she can arrange to meet with the property owner and assess the 
possible impacts within his house sometime in the next few weeks. However, due to 
difficulties in arranging a mutually agreeable date and time the exterior survey work will 
likely have to wait until better weather in the spring. 

Regards, 

Tim 

Sent: Saturday, December 17, 2016 10:09 AM 



Papura, 

Collins, Jerry 

Subject: Pollution Report #10 Niagara Falls Boulevard Radiological Site- Niagara Falls 
Boulevard Site Removal Action 

Good Morning: 

Attached and below is the most recent Pollution Report (POLREP) regarding: 

USEP A Region II 
Niagara Falls Boulevard Radiological Site 
9524-9540 Niagara Falls Boulevard, Niagara Falls, NY 

For additional information regarding this site, please visit the website by clicking on this 
link: 

Regards, 

Eric M. Daly 
On-Scene Coordinator/Radiological Response Specialist 
US Environmental Protection Agency- Region II 

ERRD/RPB/PPS 
2890 Woodbridge A venue 
Edison, NJ 08837 

908-420-1707 



Niagara Falls Boulevard Site-OSC Daly 

From October 23, 2016 through December 16, 2016 the following tasks/events occurred: 

•CCCCCCCC On October 27, 2016, the soil sample results were received for the First 
Assembly of God Church garage. All samples came back at background levels. No 
elevated gamma survey readings were observed in the church parking lot, surrounding the 
garage or inside the garage. 

•CCCCCCCC On November 04,2016, NYS DEC representatives, Tim Rice and Ken Martin, 
visited the Site. 

•CCJCJCCC OSC, EPA ERT health physicists (Nguyen & Kappelman), GES, Weston and 
US Ecology held several meetings regarding the site disposal strategy proposal in reference 
to the facilities acceptance criteria. On November 17, 2016, US Ecology accepted the NFB 
Site overall disposal proposal and the specific disposal proposal for GNBC Office Area. 
However, TCLP data was required. 

•CCCCCJCC On November 30, 2016, the Pace Lab preliminary soil data for Areas 1, 5 & 7 
was received. 

•CCccc::::c:::: On December 05, 2016, funding request submitted to RPB & RAB 
management. 

•======== Excavation of the identified footprint in Area 5 was completed on December 12, 
2016. Material has been separated by concentration. TCLP data was received for GNBC 
Office Area and Area 5. All results were under TCLP action limits. 

•CCc::::c:=c:::: The architect blueprint for GNBC Office Area was finalized on December 13, 
2016. Clean rock fill was transported to the site and stage in Area 5. In total, 30 trucks 
delivered 1,060.20 tons. 

•======== On December 14, 2016, clean rock fill was transported to the site and stage in 
Area 5. In total, 34 trucks delivered 1,243.37 tons. Dan Telvock (Investigative Press) 
interviewed OSC Daly on camera. Mike Basile (US EPA Public Affairs) and Lyndsey 
Nguyen (ERT Health Physicists) were also interviewed off camera. 

•CJcc::::cc:::: On December 15, 2016, three trucks transported material from GNBC Office 
Area to US Ecology in Michigan. 

•CCcccc:=c On December 16, 2016, the Area 5 Medium Concentration Material disposal 
proposal was approved by US Ecology. 

•CCCCCCCC The High-Purity Germanium (HPGe) Detector is being utilized to analyze site 



soil samples in order to determine soil concentrations for operation planning. 

Response Actions to Date 

•CCCCCCCC To date, approximately 2,487 cubic yards (3,730.80 tons) of material has been 
removed from the GNBC Front Office and Area 5. All material has currently been staged 
awaiting disposal. 

•CCCCCCCC Approximately, 58.5 tons of material (From GNBC Office Area) has been 
shipped off site to US Ecology in Michigan. 

Anticipated Activities: 

•CCCCCCCC On December 19, 2016, the GNBC Office Area blueprints to be submitted to the 
City of Niagara Code Enforcement Office to initiate permit process. 

•CCCCCCCC Backfilling of GNBC Office Area and Area 5 with clean material. 

•CCCCCCCC Rebuild of GNBC Office Area once permits approved. 

•CCCCCCCC Initiation of transport & disposal of Area 5 Medium Concentration Material on 
December 19, 2016. 

•CCCCCCCC USEPA has been coordinating with NYS, Niagara County, and local 
representatives throughout the assessment/removal process. 

Personnel On-Site: 

OSC Daly 
OSC Pellegrino 

EPA ERT Health Physicist Lyndsey Nguyen 

EPA ERT Health Physicist Dave Kappelman 
Weston: One Lead and Two Technician 
Guardian: RM, FCA, Two Operators and Three Techs 


